
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 441 Date: 29-Sep-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 751

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag weld repairs , & work
on the temporary attachments . Crews started at 7:00 AM.

Rory , Jeremy , & Richard had to work on the Electro Slag weld repairs inside the cells . James ,
Xiao , & Pei had to work on the repairs on the East shear plate . Han , Eyun , & Kit had to work on the
repair on the West shear plate .

Rory had to work inside the center cell . He had to work on the weld access holes . Rory had to clean
, grind , heat , & weld the shear plate at the base plate . He started on the West hole with the South tower
shaft at 8:30 AM. He was done at 2:00 PM.

After that , he had to work on the East weld access hole with the East tower shaft . He started at
2:15 PM.

Richard had to work inside the inner West cell with the South tower shaft between 9 & 13 meters . He
had to repair 300 mm. long , 12 mm. wide , & 10 mm . deep weld . Richard had to excavate , grind , clean
& heat the welding area . He started at 7:30 AM. He was done at 12:00 PM.

After that , he had to work on the 2nd repair on the same wall . He had to work on 150 mm. long ,
10 mm. wide , & 8 mm. deep weld . He started at 12:45 PM. He was done at 3:00 PM.

Then , he had to clean , grind & work with Tony on the visual repairs on the inner East shear plate
with the West tower shaft to the end of the shift .

Jeremy had to work inside the North cell . He had to work on the weld repairs & on the remains of the
temporary attachments. He had to grind & clean the weld areas . He started at 7:30 AM.

In addition to that , he had to Carbo - Arck the remaining temporary brackets with the West tower
shaft , & he had to work with Jessie on the weld repairs & MT the welds .

Alex , Devon , & Jeffery were called to work on the OGB at 7:20 AM. Crews had to wrap up their
tools & equipments.. They left the site at 7:30 AM.

Crews returned to the site at 3:00 PM. They had to grind & clean the remains of the welds on the
temporary attachment . Crews had to prepare their tools & equipments. They started to grind at 3:10 PM.

Alex had to work inside the inner East cell between 9 & 13 meters diaphragm . Devon had to work
inside the center cell below the 9 meters diaphragm . Jeffery had to work inside the inner West cell
between 9 & 13 meters diaphragm .

James , Pei , & Xiao had to work with John on the East shear plate weld repairs after completing the
MT . Crews had to grind the high spots , fill the low spots , excavate , grind , clean , heat & weld the repair
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areas . They started on the North weld with the North tower shaft at 8:00 AM.

Han , Kit , & Eyun had to work on the West shear plate . Kit & Eyun had to work with Jessie after
completing the MT . Kit had to excavate , grind ,clean , & heat the welding areas . He started at 7:35 AM.
He was done at 1:30 PM.

After that , crews had to work on the North weld with the West tower shaft . They started at 1:40 PM.
They were done at 3:15 PM. Crews returned to work on the South weld repair at 3:30 PM.

Han had to work on the North weld with the West tower shaft & on the South weld with the South
tower shaft . He had to work with Salvador & prepare for Kit & Eyun to weld . Han had to excavate , grind ,
clean the repair areas & work with Kit & Eyun . He started at 7:40 AM.
All welding crews were done at 5:00 PM. They left at 5:15 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2299

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2298

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STONEIronworker 0.00 2.00 0.00 2.00

APP DEVAN MURPHYIronworker 0.00 2.00 0.00 2.00

APP Alex BlancoIronworker 0.00 2.00 0.00 2.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM HAN YUWelder 8.00 2.00 0.00 10.00

JNM JIN PEI WANGIronworker 8.00 2.00 0.00 10.00

JNM XIAO JIAN WANIronworker 8.00 2.00 0.00 10.00

APP EYUN LINIronworker 8.00 2.00 0.00 10.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00
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